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02/20/14 Statement of Ongoing Contracts as of 03/07/14

02District

02-LAS-139-30.0/40

02-LAS-395-56.5/61

02-MOD-139-22.6/22.8

02-PLU-70-90.5/96

02-SHA-5-.1/0

02-SHA-5-13.8/14.1

Fed Aid

HA23

HB1

20.20

201130

Pgm Code

IN LASSEN AND SHASTA COUNTIES AT

VARIOUS LOCATIONS.

IN LASSEN COUNTY AT AND NEAR JOHN

STONVILLE FROM 0.1 MILE NORTH OF

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF

ROUTE 36.

IN MODOC COUNTY ABOUT 23 MILES NORTH

OF CANBY FROM 0.6 MILE TO 0.4 MILE

SOUTH OF PEREZ INSPECTION STATION.

IN LASSEN AND PLUMAS COUNTIES ON RTE

36 FROM RUSSEL AVENUE TO 0.1 MILE

WEST OF SUSAN RIVER BRIDGEAND ON

ROUTE 70 FROM 0.7 MILE WES

IN SISKIYOU AND SHASTA COUNTIES  AT

VARIOUS LOCATIONS

IN SHASTA COUNTY IN REDDING FROM 0.1

MILE SOUTH TO 0.2 MILE  NORTH OF

HARTNELL AVE OVERCROSSING DIR'S

EMERGENCY L.B.

Description 

AR CHIP SEAL

PAVEMENT REHAB.

INSTALL CCTV AND RWIS

HMA THIN BLANKET WITH DIGOUTS

BRIDGE MAINTENANCE

REPAIR BRIDGE DAMAGE

Type Of Work

NORTHWEST PAVING

HAT CREEK CONSTRUCTION &

MATERIALS INC

STUDEBAKER BROWN ELECTRIC INC

HAT CREEK CONSTRUCTION &

MATERIALS INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

SHASTA CONSTRUCTORS, INC.

Contractor

REDDING CA 96001

BURNEY CA 96013

ROSEVILLE CA 95678

BURNEY CA 96013

TEMPE AZ 85282

REDDING, CA 96002

(530)246-4388

(530)335-5501

(916)788-1626

(530)335-5501

(602)437-1711

(530)365-3930

BLINE, JEFF

BLINE, JEFF

ESTES, RODDY

BLINE, JEFF

BAILEY, JOHN

ALEXANDER, NATHAN

Resident
Engineer

(530)949-2984

(530)949-2984

(530)941-4998

(530)949-0697

(530)440-9554

(530)604-5102

 $1,490,524

 $2,525,754

 $209,900

 $868,299

 $3,879,240

 $6,224

Bid + CCOs

 $127,293

 $2,598,231

 $0

 $933,351

 $3,687,867

 $0

Comp To  date

 $0

 $35,000

 $0

 $2,940

 $2,490

 $0

This Month

06/11/13

05/24/13

12/10/13

04/05/13

04/11/13

02/05/14

Awarded

07/08/13

06/13/13

12/23/13

04/26/13

05/06/13

02/25/14

Approved

07/20/14

03/28/14

03/28/14

03/12/14

Est Comp

 30%

 93%

 0%

 92%

 88%

 0%

%Time

 9%

 98%

 0%

 99%

 92%

 0%

% Work 

 

SUSPENDED

 

 

SUSPENDED

 

Message

02-4F1304

02-3C0724

02-1E0604

02-4E9904

02-3E6504

02-0H0404

Contract 

  

NH-S395-(240)E

  

  

BHIM-000C-(357)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

8115 SECLUDED VALLEY DRIVE

24339 HIGHWAY 89 N

2008 OPPORTUNITY DR STE 140

24339 STATE HWY 89 N

1310 W 23RD STREET

4150 FIG TREE LANE

13700 HWY 36E

471-800 DIANE DRIVE

18300 ANTLER SCHOOL

RD. BLDG D

471-800 DIANE DRIVE

1031 BUTTE STREET

1031 BUTTE STREET

RED BLUFF, CA 96080

SUSANVILLE, CA 96130

LAKEHEAD, CA 96051

SUSANVILLE, CA 96130

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/14 Statement of Ongoing Contracts as of 03/07/14

02District

02-SHA-5-39.5/40.8

02-SHA-44-.3/1.8

02-SHA-299-2.5/4.3

02-SHA-299-4.3/5.5

02-SHA-299-30.3/40.7

02-SIS-3-48.3/53.1

Fed Aid

HA21

HB4N

HB1

HA22

Pgm Code

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY IN REDDING

IN SHASTA COUNTY ABOUT 17 MILES  WEST

OF REDDING FROM 2.5 TO 4.3  MILES

EAST OF TRINITY COUNTY LINE.

IN SHASTA COUNTY ABOUT 17.3 MILES

WEST OF REDDING FROM 4.3 TO 5.5

MILES EAST OF TRINITY COUNTY

IN SHASTA COUNTY AT AND NEAR BELLA

VISTA FROM 0.3 MILE EAST OF

INTERMOUNTAIN DRIVE TO 0.3 MILE  WEST

OF BACKBONE RIDGE ROAD

IN SISKIYOU COUNTY IN AND NEAR YREKA

FROM 0.2 MILE NORTH OF  JUNIPER DRIVE

TO 13TH STREET.

Description 

BRIDGE REPLACEMENT

INSTALL LANDSCAPING AND IRRIGATION

INCREASE CURVE RADII, WIDEN

CURVE IMPROVEMENT WITH HMA OVER AB

REPAIR ROADWAY WITH HMA OVER AB

ASPHALT RUBBER CHIP SEAL

Type Of Work

TUTOR SALIBA CORPORATION

AUBURN GARDENING AND LANDSCAPE

MERCER FRASER COMPANY

NORDIC INDUSTRIES INC

J F SHEA CONSTRUCTION INC

TIMBERWORKS

Contractor

SYLMAR CA 91342

SACRAMENTO CA 95835

EUREKA CA 955021006

OLIVEHURST CA 95961

REDDING CA 96049

MT SHASTA CA 96067

(818)362-8391

(530)344-8169

(707)443-6371

(530)742-7124

(530)246-4292

(530)926-4093

DARNALL, MARK

ALEXANDER, NATHAN

MENDOZA, SERGIO

MENDOZA, SERGIO

ZDENEK, MICHAEL

MCLAUGHLIN, ROBERTA

Resident
Engineer

(530)225-3083

(530)225-2922

(530)945-2437

(530)225-3193

(530)356-7818

(530)841-0173

 $128,598,405

 $626,408

 $12,634,967

 $11,272,824

 $22,169,433

 $792,904

Bid + CCOs

 $76,038,064

 $617,917

 $12,159,913

 $5,844,213

 $424,489

 $373,828

Comp To  date

 $3,170,751

 $0

 $40,082

 $12,065

 $113,889

 $0

This Month

09/25/09

04/07/11

07/12/11

11/29/12

11/05/13

05/14/13

Awarded

10/14/09

06/06/11

08/10/11

01/10/13

11/15/13

06/10/13

Approved

04/01/16

01/10/14

11/03/14

06/20/14

12/31/14

07/01/14

Est Comp

 79%

 100%

 61%

 62%

 13%

 76%

%Time

 59%

 100%

 93%

 52%

 2%

 46%

% Work 

 

COMPLETED

 

 

SUSPENDED

SUSPENDED

Message

02-378904

02-328044

02-1E10U4

02-2E5104

02-360704

02-4F1604

Contract 

ACBR-0058-(337)N

STPE-PO44-(049)E

ACHS-NH  -(929)9

ACHS- 299-(171) 

STP-P299-(176)E

  

  00-58 3-(7N)

--()

HSNH-   1-(2E)

NHP-299 -(171)E

--()

  

--()

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

  

  

15901 OLDEN STREET

2701 DEL PASO ROAD SUITE 130

P O BOX 1006

1437 FURNEAUX ROAD

P O BOX 494519

P O BOX 1240

4300 CATERPILLAR ROAD

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1745 S. MAIN STREET

REDDING CA 96003

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

YREKA, CA 96097

Accepted

01/27/14

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/14 Statement of Ongoing Contracts as of 03/07/14

02District

02-SIS-5-50.6/52.1

02-SIS-5-51.2/58.1

02-SIS-96-20.0/20.1

02-SIS-96-/77.5

02-TEH-172-/8.9

02-TRI-3-/0

Fed Aid

HA21

HA23

Pgm Code

IN SISKIYOU COUNTY NEAR YREKA FROM

0.6 MILE SOUTH OF SHASTA RIVER

BRIDGES TO 0.2 MILE SOUTH OF VISTA

POINT

IN SISKIYOU COUNTY NEAR YREKA FROM

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE

TO 0.1 MILE NORTH OF KLAMATH RIVER

ROAD UNDERCROSSING

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM SHASTA COUNTY LINE TO

0.2 MILE NORTH OF KLAMATH RIVER

BRIDGE 02-0117.

IN TEHAMA COUNTY AT AND NEAR  MINERAL

FROM 0.2 MILE WEST OF MARTIN CREEK

BRIDGE TO ROUTE 36.

IN TRINITY COUNTY AT VARIOUS

LOCATIONS.

Description 

DECK REPLACEMENT, SEISMIC RETROFIT

RECONSTRUCT ROAD WITH CONCRETE PAV

DRAINAGE AND SLOPE PROTECTION WORK

BRIDGE MAINTENANCE

ASPHALT RUBBER CHIP SEAL

BRIDGE MAINTENANCE

Type Of Work

J F SHEA CONSTRUCTION INC

ROAD AND HIGHWAY BUILDERS OF

CALIFORNIA INC

ROBERT J FRANK CONSTRUCTION

INC

SANTA MARGARITA CONSTRUCTION

CORPORATION

INTERMOUNTAIN SLURRY SEAL INC

TIMBERWORKS

Contractor

REDDING CA 96049

RENO NV 89570

REDDING CA 96003

TEMPLETON CA 93465

SPARKS NV 89432

MT SHASTA CA 96067

(530)246-4292

(775)852-7283

 

(805)237-1186

(775)358-1355

(530)926-2118

BAILEY, JOHN

HINTON, JOHN

COX, RUSSELL

JOHNSON, RYAN

GREWAL, MANDHIR

Resident
Engineer

(530)604-4847

(530)604-4847

 

(530)440-5157

(530)604-5118

(530)515-4587

 $8,387,906

 $46,679,407

 $98,000

 $6,624,092

 $499,375

 $720,213

Bid + CCOs

 $4,936,284

 $28,583,143

 $0

 $2,399,163

 $149,423

 $666,509

Comp To  date

 $142,500

 $0

 $0

 $239,710

 $0

 $0

This Month

11/08/12

12/22/11

11/21/97

02/22/13

06/04/13

06/05/13

Awarded

12/14/12

01/18/12

11/21/97

03/12/13

06/27/13

06/27/13

Approved

10/10/14

03/25/14

08/05/14

05/01/14

04/30/14

Est Comp

 51%

 78%

 0%

 54%

 56%

 100%

%Time

 59%

 61%

 0%

 36%

 30%

 92%

% Work 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

SUSPENDED

Message

02-3C9204

02-3E7604

02-340204

02-2E2914

02-4E9604

02-4E5604

Contract 

ACBR-IM00-(591)7

ACIM-0059-(170)E

  

HSTP-P096-(051)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

WPCP

  

  

P O BOX 494519

P O BOX 70846

2806 TARMAC ROAD

P O BOX 357

P O BOX 1841

P O BOX 1240

1031 BUTTE STREET

1745 S. MAIN STREET

1555 E MAIN STREET

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

REDDING, CA 96001

YREKA, CA 96097

QUINCY, CA 95971

CHICO, CA 95928

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02/20/14 Statement of Ongoing Contracts as of 03/07/14

02District

 $4,271,794 $142,868,890 $262,345,065

02-TRI-299-.4/.8

02-TRI-299-23.3/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

HB1

HA21

Pgm Code

IN TRINITY COUNTY NEAR SALYER FROM

0.7 MILE TO 0.2 MILE WEST OF

CAMPBELL RIDGE ROAD

IN TRINITY COUNTY NEAR DEL LOMA  AT

BIG FRENCH CREEK BRIDGE (NO. 5.8)

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN LASSEN, PLUMAS, AND TEHAMA

COUNTIES AT VARIOUS LOCATION.

IN SHASTA AND SISKIYOU COUNTIES AT

VARIOUS LOCATIONS.

Description 

CURVE IMPROVEMENT WITH HMA OVER AB

RAIL UPGRADE, WIDEN

BRIDGE REHABILITATION.

BRIDGE & GUARD RAILING MAINTENANCE

BRIDGE MAINTENANCE

Type Of Work

STEELHEAD CONSTRUCTORS INC

STEWART ENGINEERING INC

J F SHEA CONSTRUCTION INC

SANTA MARGARITA CONSTRUCTION

CORP

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

PALO CEDRO CA 96073

REDDING CA 96099

REDDING CA 96049

TEMPLETON CA 93465

TEMPE AZ 85282

(530)226-6400

(530)244-8464

(530)246-4292

(805)237-1186

(602)437-1711

OSIER, JIM

RINARD, WAYNE

NATHAN ALEXANDER

COLLINS, RON

MALLORY, NICOLE

Resident
Engineer

(707)834-1152

(530)515-4587

(530)604-5102

(530)949-0697

(530)605-5871

 $4,007,664

 $997,324

 $5,990,867

 $1,299,730

 $1,965,604

Bid + CCOs

 $0

 $615,380

 $583,017

 $1,122,358

 $1,008,447

Comp To  date

 $0

 $35,674

 $447,327

 $29,366

 $0

This Month

07/19/13

11/02/12

10/25/13

05/03/13

05/10/13

Awarded

08/07/13

12/03/12

11/12/13

05/24/13

06/04/13

Approved

07/15/14

12/08/14

06/01/14

04/24/14

Est Comp

 0%

 100%

 13%

 95%

 42%

%Time

 0%

 61%

 10%

 85%

 51%

% Work 

SUSPENDED

SUSPENDED

 

SUSPENDED

SUSPENDED

Message

02-2E3504

02-374304

02-4E5304

02-3E6304

02-4E5404

Contract 

HSNH-P299-(175)E

ACNH-P299-(168)E

CSTP-X089-(107)E

  

  

--()

--()

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

WPCP

  

  

  

P O BOX 997

P O BOX 990010

P O BOX 494519

PO BOX 357

1310 W 23RD STREET

634 HWY 96

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1625 MOTT ROAD

WILLOW CREEK, CA 95573

REDDING, CA 96001

REDDING CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan



02-4F1304

02-3C0724

02-1E0604

02-4E9904

02-3E6504

02-0H0404

02-378904

02-328044

02-1E10U4

02-2E5104

02-360704

02-4F1604

02-3E7604

02-3C9204

02-340204

02-2E2914

02-4E9604

02-4E5604

02-2E3504

02-374304

02-4E5404

02-3E6304

Contract

02-LAS-139-30.0/40

02-LAS-395-56.5/61

02-MOD-139-22.6/22.8

02-PLU-70-90.5/96

02-SHA-5-.1/0

02-SHA-5-13.8/14.1

02-SHA-5-39.5/40.8

02-SHA-44-.3/1.8

02-SHA-299-2.5/4.3

02-SHA-299-4.3/5.5

02-SHA-299-30.3/40.7

02-SIS-3-48.3/53.1

02-SIS-5-51.2/58.1

02-SIS-5-50.6/52.1

02-SIS-96-20.0/20.1

02-SIS-96-/77.5

02-TEH-172-/8.9

02-TRI-3-/0

02-TRI-299-.4/.8

02-TRI-299-23.3/0

02-VAR--/0

02-VAR--/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-4E5304

Contract

02-VAR--/0

Cnty Rt Pm

4

Page
Statement of Ongoing Contracts - Index

02

District

 $626,408

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

02District

 $262,345,065  $142,868,890

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $46,679,407

 $3,523,078

 $22,795,841

 $7,950,773

 $181,395,966

 Bid + CCO

 $28,583,143

 $3,213,611

 $1,042,406

 $4,381,209

 $105,648,521

 Work Comp

District Total:

Work completed this Period:  $626,408

-I-

-F-

-S-

-SH-


	02

